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State of Arizona HRIS System Upgrade Project KEY:
FY 2018 - 2020 v11 Upgrade Project Original Estimates and Actuals V11 Project
FY 2019 - 2020 v10 Upgrade Project Estimates and Actuals v10 Project

v11 Original Project
FY 2018 FY 2019 FY 2020 TOTAL

Original Estimates $786,000 $1,447,000 $88,000 $2,321,000

Total Project Cost Breakout
FY 2018 FY 2019 FY 2020 TOTAL

v11 Actuals $681,000 $229,000 $910,000

v10 Forecast $308,000 $260,000 $568,000

GRAND TOTAL $1,478,000

v10 Project Options Reviewed
Implementation Provider FY 2018 FY 2019 v10 FY 2020 TOTAL

OPTION 1 - INFOR $308,000 $260,000 $568,000

OPTION 2 - GLOBALSTAR $831,000 $1,018,000 $1,849,000

OPTION 3 - RPI $735,000 $1,245,000 $1,980,000
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